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ESTIMATE RUN 03/29/2002

ESTIMATE SUMMARY 15:23:32

CONTID: C11490R        ESTIMATE NO: 0013 FINL 1994

PCN: 11490R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

28TH ST (BOULDER) TO US 287 PERCENT TIME:

PROJECT NO: HB 0072-008                   

28th St (Boulder) to US 287

NAME OF ROAD: 007C

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 03/29/2002 DATE TIME STARTED 11/03/1997

14802 W. 44TH AVE. DATE LET 08/14/1997 DATE WORK BEGAN 11/03/1997

 DATE AWARDED 08/27/1997 DATE TIME STOPPED 12/04/2000

 DATE CONTRACT EXECUTED 08/27/1997 DATE ACCEPTED 12/04/2000

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 11/03/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,187,076.28 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,126,308.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 31,894.63

SECURITIES ENCUMBERED -31,894.63

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

113.04

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

0.00

$

$

$

$

-28,920.00

2,215,996.29

2,187,076.29

0.00

2,187,076.29

0.00

0.00

2,187,076.29

0.00

AMOUNT DUE 2,187,076.29 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

208.0 TIME ALLOW: 184

ORIG TIME ALLOW: 125
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 343.000

0.000

202-00203  
 

343.000

M   

37.80000 12,965.40343.000

0.00

0010 REMOVAL OF ASPHALT MAT 8,456.500

0.000

202-00220  
 

8,456.500

M2  

4.10000 34,671.658,456.500

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 80,009.100

0.000

202-00240  
 

80,009.100

M2  

1.10000 88,010.0180,009.100

0.00

0020 *REMOVAL OF PAVEMENT MARKING 147.800

0.000

202-00250  
 

147.800

M2  

12.80000 1,891.84147.800

0.00

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

70,200.00000 70,200.001.000

0.00

0030 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

1,135.00000 1,135.001.000

0.00

0035 UNCLASSIFIED EXCAVATION 1,356.000

0.000

203-00000  
 

1,356.000

M3  

17.00000 23,052.001,356.000

0.00

0040 BLADING 52.000

0.000

203-01500  
 

52.000

HOUR

135.50000 7,046.0052.000

0.00

0045 *RESET MAILBOX STRUCTURE (TYPE 1) 40.000

0.000

210-00011  
 

40.000

EACH

162.00000 6,480.0040.000

0.00

0050 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000

0.000

210-00012  
 

6.000

EACH

270.00000 1,620.006.000

0.00

0055 *RESET MAILBOX STRUCTURE (TYPE 3) 9.000

0.000

210-00013  
 

9.000

EACH

378.00000 3,402.009.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET LUMINAIRE 4.000

0.000

210-00760  
 

4.000

EACH

590.80000 2,363.204.000

0.00

0065 ADJUST MANHOLE 17.000

0.000

210-04010  
 

17.000

EACH

81.00000 1,377.0017.000

0.00

0070 ADJUST VALVE BOX 67.000

0.000

210-04050  
 

67.000

EACH

54.00000 3,618.0067.000

0.00

0075 AGGREGATE BASE COURSE (CLASS 6) 4,413.520

0.000

304-06000  
 

4,413.520

T   

17.70000 78,119.304,413.520

0.00

0080 RECONDITIONING 8,949.200

0.000

306-01000  
 

8,949.200

M2  

3.50000 31,322.208,949.200

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 786.950

0.000

403-00720  
 

786.950

T   

84.60000 66,575.97786.950

0.00

0090 HOT BITUMINOUS PAVEMENT (GRADING C) (ASPHALT) (C 520) 
DELETED CMO 3

0.000

0.000

403-13320  
 

0.000

T   

31.80000 0.000.000

0.00

0091 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO  3 AND CMO 6

28,328.840

0.000

403-33353  
 

28,328.840

T   

31.80000 900,857.1128,328.840

0.00

0095 *STRUCTURAL STEEL 1,006.000

0.000

509-00000  
 

1,006.000

KG  

10.50000 10,563.001,006.000

0.00

0100 *WATERPROOFING (MEMBRANE) 717.200

0.000

515-00120  
 

717.200

M2  

9.00000 6,454.80717.200

0.00

0105 *BRIDGE COMPRESSION JOINT SEALER DELETED BY FM 105 0.000

0.000

518-00000  
 

0.000

M   

156.60000 0.000.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 BRIDGE EXPANSION DEVICE (0-50 MM) CMO 5, DELETED BY FM
105

0.000

0.000

518-01002  
 

0.000

M   

252.20000 0.000.000

0.00

0115 *CONCRETE CLASS D (BRIDGE) CMO 5 276.100

0.000

601-03040  
 

276.100

M3  

513.00000 141,639.30276.100

0.00

0120 *CLASS 5 FINISH 88.000

0.000

601-40200  
 

88.000

M2  

10.80000 950.4088.000

0.00

0125 *REINFORCING STEEL (EPOXY COATED) CMO 5 46,291.000

0.000

602-00020  
 

46,291.000

KG  

1.50000 69,436.5046,291.000

0.00

0130 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 23.000

0.000

606-00301  
 

23.000

M   

46.20000 1,062.6023.000

0.00

0135 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

858.60000 858.601.000

0.00

0140 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

2,380.00000 2,380.001.000

0.00

0145 BRIDGE RAIL TYPE 10 65.000

0.000

606-11000  
 

65.000

M   

157.50000 10,237.5065.000

0.00

0150 *CURB AND GUTTER TYPE 2 (SECTION I-B) 355.000

0.000

609-21010  
 

355.000

M   

28.10000 9,975.50355.000

0.00

0155 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 270.000

0.000

610-00020  
 

270.000

M2  

78.80000 21,276.00270.000

0.00

0160 *DELINEATOR (TYPE I) 88.000

0.000

612-00001  
 

88.000

EACH

27.00000 2,376.0088.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0163 DELINEATOR (TYPE II) MCR LINE ITEM 17 65.000

0.000

612-00002  
 

65.000

EACH

18.00000 1,170.0065.000

0.00

0165 *DELINEATOR (TYPE III) 97.000

0.000

612-00003  
 

97.000

EACH

32.40000 3,142.8097.000

0.00

0170 *50 MM ELECTRICAL CONDUIT 252.000

0.000

613-00200  
 

252.000

M   

32.40000 8,164.80252.000

0.00

0175 *75 MM ELECTRICAL CONDUIT 419.000

0.000

613-00300  
 

419.000

M   

48.60000 20,363.40419.000

0.00

0180 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,275.00000 3,275.001.000

0.00

0185 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

3.000

EACH

441.70000 1,325.103.000

0.00

0190 *PEDESTRIAN SIGNAL FACE (400) 2.000

0.000

614-70117  
 

2.000

EACH

385.60000 771.202.000

0.00

0190 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 *TRAFFIC SIGNAL FACE (300-300-300) 12.000

0.000

614-70336  
 

12.000

EACH

425.50000 5,106.0012.000

0.00

0195 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0200 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000

0.000

614-70560  
 

4.000

EACH

788.40000 3,153.604.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0205 *LOOP DETECTOR WIRE 5,091.000

0.000

614-72875  
 

5,091.000

M   

7.00000 35,637.005,091.000

0.00

0210 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 10.000

0.000

614-72882  
 

10.000

EACH

342.40000 3,424.0010.000

0.00

0215 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

8,913.20000 35,652.804.000

0.00

0220 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

0.800

L S 

16,200.00000 12,960.000.800

0.00

0225 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

137,000.00000 137,000.001.000

0.00

0230 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

0.250

L S 

32,400.00000 8,100.000.250

0.00

0235 *EPOXY PAVEMENT MARKING CMO 7, CMO 9 2,450.000

0.000

627-00005  
 

2,450.000

L   

13.70000 33,565.002,450.000

0.00

0240 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) DELETED 
BY CMO 7

0.000

0.000

627-30310  
 

0.000

M2  

58.10000 0.000.000

0.00

0245 ADJUST MONUMENT BOX 6.000

0.000

629-01210  
 

6.000

EACH

243.00000 1,458.006.000

0.00

0250 *FLAGGING 4,837.000

0.000

630-00000  
 

4,837.000

HOUR

18.40000 89,000.804,837.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *TRAFFIC CONTROL SUPERVISOR 130.000

0.000

630-00002  
 

130.000

DAY 

324.00000 42,120.00130.000

0.00

0260 *UNIFORMED TRAFFIC CONTROL 78.000

0.000

630-00003  
 

78.000

HOUR

54.00000 4,212.0078.000

0.00

0265 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000

0.000

630-80335  
 

7.000

EACH

216.00000 1,512.007.000

0.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

5.000

EACH

108.00000 540.005.000

0.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000

0.000

630-80342  
 

48.000

EACH

108.00000 5,184.0048.000

0.00

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 58.200

0.000

630-80344  
 

58.200

M2  

162.00000 9,428.4058.200

0.00

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000

0.000

630-80357  
 

2.000

EACH

3,240.00000 6,480.002.000

0.00

0290 *PORTABLE MESSAGE SIGN PANEL 33.000

0.000

630-80359  
 

33.000

DAY 

194.40000 6,415.2033.000

0.00

0295 *DRUM CHANNELIZING DEVICE 99.000

0.000

630-80360  
 

99.000

EACH

75.60000 7,484.4099.000

0.00

0300 CONCRETE BARRIER (TEMPORARY) 137.000

0.000

630-80370  
 

137.000

M   

70.70000 9,685.90137.000

0.00

0305 *TRAFFIC CONE 320.000

0.000

630-80380  
 

320.000

EACH

17.30000 5,536.00320.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A QUALITY INCENTIVE PAYMENT 4,257.920

0.000

700-70025  
 

4,257.920

F A 

1.00000 4,257.924,257.920

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A PAVEMENT SMOOTHNESS INCENTIVE -1,435.290

0.000

700-70035  
 

-1,435.290

F A 

1.00000 -1,435.29-1,435.290

0.00

0345 REMOVAL OF CONCRETE MEDIAN COVER MCR LINE ITEM 1 153.200

0.000

202-00190  
 

153.200

M2  

6.75000 1,034.10153.200

0.00

0350 TRAFFIC CONTROL INSPECTION CMO #2 104.000

0.000

630-00007  
 

104.000

DAY 

137.50000 14,300.00104.000

0.00

0355 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
LINE ITEM 2

7.000

0.000

630-80363  
 

7.000

EACH

100.00000 700.007.000

0.00

0360 RESET GROUND SIGN MCR LINE ITEM 3 4.000

0.000

210-00810  
 

4.000

EACH

150.00000 600.004.000

0.00

0365 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET MCR LINE 
ITEM 4

1.000

0.000

210-00848  
 

1.000

EACH

1,550.00000 1,550.001.000

0.00

0370 MATERIAL SAMPLING AND DELIVERY MCR LINE 5 LEAD TEST 1.000

0.000

250-00120  
 

1.000

EACH

250.00000 250.001.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 RESET SIGN PANEL MCR LINE ITEM 6 4.000

0.000

210-00815  
 

4.000

EACH

44.00000 176.004.000

0.00

0380 RESET GUARDRAIL TYPE 3 MCR LINE ITEM 7 111.000

0.000

210-01130  
 

111.000

M   

50.90000 5,649.90111.000

0.00

0385 REMOVAL OF END ANCHORAGE MCR LINE ITEM 8 4.000

0.000

202-01300  
 

4.000

EACH

115.50000 462.004.000

0.00

0390 END ANCHORAGE TYPE 3E MCR LINE ITEM 9 4.000

0.000

606-01350  
 

4.000

EACH

676.50000 2,706.004.000

0.00

0395 PAINT REMOVAL AND WASTE DISPOSAL MANAGEMENT CMO #4 1.000

0.000

251-00010  
 

1.000

L S 

7,410.00000 7,410.001.000

0.00

0400 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE ITEM 10 15.000

0.000

202-01130  
 

15.000

M   

11.00000 165.0015.000

0.00

0405 CONSTRUCTION SURVEYING (HOURLY) MCR LINE ITEM 11 1.000

0.000

625-00001  
 

1.000

HOUR

93.50000 93.501.000

0.00

0410 END ANCHORAGE TYPE 3L MCR LINE ITEM 12 4.000

0.000

606-01395  
 

4.000

EACH

265.00000 1,060.004.000

0.00

0415 ADDED ITEM (LUMP SUM)/ METAL DECK FORM WELDING MCR L13 1.000

0.000

900-00014  
 

1.000

L S 

5,550.00000 5,550.001.000

0.00

0420 CONCRETE CURB RAMP MCR LINE ITEM 14 3.100

0.000

608-00010  
 

3.100

M2  

52.00000 161.203.100

0.00

0425 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS -160.000

0.000

900-00006  
 

-160.000

DOL 

1.00000 -160.00-160.000

0.00
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PCN: 11490R-BID   ESTIMATE RUN 03/29/2002

PROJECT: HB 0072-008                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 THERMOPLASTIC PAVEMENT MARKING CMO #7 0.000

0.000

627-00002  
 

0.000

M2  

14.72000 0.000.000

0.00

0431 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CMO #7

86.400

0.000

627-30405  
 

86.400

M2  

171.05000 14,778.7286.400

0.00

0432 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) CMO #7

710.400

0.000

627-30410  
 

710.400

M2  

57.00000 40,492.80710.400

0.00

0433 PAVEMENT MARKING PAINT MCR LINE ITEM 15 133.000

0.000

627-00001  
 

133.000

L   

14.55000 1,935.15133.000

0.00

0440 SURVEY MONUMENT (TYPE 3A) MCR LINE ITEM 18 1.000

0.000

629-01031  
 

1.000

EACH

475.00000 475.001.000

0.00

CAT 2,215,996.280.002,215,996.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,200.00000 16,200.001.000

0.00

0340 F/A LONG DISTANCE PHONE SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -24.000

0.000

900-00005  
 

-24.000

DAY 

1,880.00000 -45,120.00-24.000

0.00

CAT -28,920.000.00-28,920.00CURRENT AMT0400 $ $ $

$ 2,187,076.280.00$2,187,076.28$CURRENT AMTPROJECT TOTAL


